COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/03/2006

ESTIMATE SUMMARY 13:14:19
CONTID: C15039 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 15039-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 121.( DAYS TIME ALLOW: 120 WORK DAYS
IM 0251-168 PERCENT TIME: 100.83 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: IM 0251-168
TRINIDAD SOUTH
NAME OF ROAD:
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 03/03/2006 DATE TIME STARTED 05/02/2005
P.O. DRAWER 352 DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 03/03/2005 DATE TIME STOPPED 12/15/2005
DATE CONTRACT EXECUTED 03/24/2005 DATE ACCEPTED 12/15/2005
WALSENBURG CO 81089 719-738-1883 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,698,496.56 PARTICIPATING $ 3,529,261.72 $ 675.00
AWARD PROJECT AMT: $ 3,699,713.66 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.42% TOTAL EARNINGS 3,529,261.72 675.00
FUNDS AVAILABLE: $ 169,234.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,529,261.72 675.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,495.70 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,473,766.02 675.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,473,766.02 675.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 675.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 590.000 590.000
EACH 0.000 0.00
7.00000 590.000 4,130.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 260,255.600 260,255.600
SY 0.000 0.00
0.98000 260,255.600 255,050.49
0015 202-00810 *REMOVAL OF GROUND SIGN 10.000 10.000
EACH 0.000 0.00
105.00000 10.000 1,050.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,837.500 14,837.500
LF 0.000 0.00
2.10000 14,837.500 31,158.75
0025 202-01300 *REMOVAL OF END ANCHORAGE 38.000 38.000
EACH 0.000 0.00
140.00000 38.000 5,320.00
0030 203-00000  UNCLASSIFIED EXCAVATION 530.000 530.000
cy 0.000 0.00
10.00000 530.000 5,300.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125.000 24.000
cy 0.000 0.00
8.00000 24.000 192.00
0040 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 250.000 200.000
cYy 0.000 0.00
30.00000 200.000 6,000.00
0045 203-01500  BLADING 21.000 21.000
HOUR 0.000 0.00
75.00000 21.000 1,575.00
0050 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0055 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 530.000 0.000
cy 0.000 0.00

60.00000 0.000 0.00
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00505 FILTER MATERIAL (SPECIAL) 267.000 221.500
cy 0.000 0.00
30.00000 221.500 6,645.00
0065 207-00205 TOPSOIL 120.000 100.000
cY 0.000 0.00
25.00000 100.000 2,500.00
0070 208-00011 *EROSION BALES (WEED FREE) 29.000 29.000
EACH 0.000 0.00
16.00000 29.000 464.00
0075 210-01130 *RESET GUARDRAIL TYPE 3 11,750.000 11,725.000
LF 0.000 0.00
10.00000 11,725.000 117,250.00
0080 210-04020 *MODIFY INLET 14.000 14.000
EACH 0.000 0.00
2,000.00000 14.000 28,000.00
0085 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
1,100.00000 0.500 550.00
0090 213-00002 *MULCHING (WEED FREE HAY) 0.500 0.500
ACRE 0.000 0.00
1,100.00000 0.500 550.00
0095 213-00061 *MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
3.30000 100.000 330.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,800.000 1,800.000
sy 0.000 0.00
3.30000 1,800.000 5,940.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.000 41.720
TON 0.000 0.00
75.00000 41.720 3,129.00
0110 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,289.940 24,289.940
TON 0.000 0.00
36.50000 24,289.940 886,582.81
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PCN: 15039-BID ESTIMATE RUN
PROJECT: IM 0251-168 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
4.03750 0.000 0.00
0115 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 31,937.000 31,936.380
TON 0.000 0.00
41.50000 31,936.380 1,325,359.77
0115 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
4.03750 0.000 0.00
0115 MATERIAL ALLOWANCE AGGREGATE 0.000
TON 0.000 0.00
4.03750 0.000 0.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 27,000.000 26,072.000
GAL 0.000 0.00
1.20000 26,072.000 31,286.40
0125 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 1,150.000 1,150.000
SY 0.000 0.00
2.00000 1,150.000 2,300.00
0130 506-00206 RIPRAP (6 INCH) 5.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0135 605-83580 8 INCH PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,487.500 14,487.500
LF 0.000 0.00
16.00000 14,487.500 231,800.00
0145 606-01340 *END ANCHORAGE TYPE 3D 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0150 606-01370 *TRANSITION TYPE 3G 7.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 606-01380 *TRANSITION TYPE 3H 8.000 6.000
EACH 0.000 0.00
750.00000 6.000 4,500.00
0160 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0165 606-02005 *END ANCHORAGE (FLARED) 22.000 21.000
EACH 0.000 0.00
1,500.00000 21.000 31,500.00
0170 609-60011 *CURB TYPE 6 (SECTION M) 5,055.000 5,055.000
LF 0.000 0.00
5.50000 5,055.000 27,802.50
0175 612-00001 *DELINEATOR (TYPE I) 509.000 509.000
EACH 0.000 0.00
23.00000 509.000 11,707.00
0180 612-00002 *DELINEATOR (TYPE II) 56.000 56.000
EACH 0.000 0.00
23.00000 56.000 1,288.00
0185 612-00003 *DELINEATOR (TYPE III) 80.000 80.000
EACH 0.000 0.00
23.00000 80.000 1,840.00
0190 614-00011 *SIGN PANEL (CLASS I) 30.670 30.670
SF 0.000 0.00
30.00000 30.670 920.10
0195 614-00012 *SIGN PANEL (CLASS II) 64.000 64.000
SF 0.000 0.00
27.00000 64.000 1,728.00
0200 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 70.000 70.000
LF 0.000 0.00
25.00000 70.000 1,750.00
0205 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 80.000 80.000
LF 0.000 0.00

55.00000 80.000 4,400.00
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 614-80387 *RUMBLE STRIP (GRINDING) 90,275.000 90,275.000
LF 0.000 0.00
0.10000 90,275.000 9,027.50
0215 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 5.000
EACH 0.000 0.00
1,750.00000 5.000 8,750.00
0220 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0225 627-00005 *EPOXY PAVEMENT MARKING 579.000 579.000
GAL 0.000 0.00
80.00000 579.000 46,320.00
0230 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,786.400 5,786.400
SF 0.000 0.00
9.50000 5,786.400 54,970.80
0235 630-00000 *FLAGGING 4,154.500 4,154.500
HOUR 0.000 0.00
20.00000 4,154.500 83,090.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 77.000
DAY 3.000 75.00
25.00000 80.000 2,000.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 105.000
DAY 0.000 0.00
410.00000 105.000 43,050.00
0250 630-80002 *FLASHING BEACON (SOLAR) 8.000 8.000
EACH 0.000 0.00
520.00000 8.000 4,160.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 75.000
EACH 0.000 0.00
17.00000 75.000 1,275.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 44.000 44.000
EACH 0.000 0.00
17.00000 44.000 748.00
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 586.000 536.000
EACH 50.000 600.00
12.00000 586.000 7,032.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 64.000
EACH 0.000 0.00
17.00000 64.000 1,088.00
0285 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
11.00000 300.000 3,300.00
0290 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 45,003.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,174.380 26,174.380
FA 0.000 0.00
1.00000 26,174.380 26,174.38
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70025 F/A QUALITY INCENTIVE PAYMENT -50,000.000 -118,685.260
FA 0.000 0.00
1.00000 -118,685.260 -118,685.26
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PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 620-00014 FIELD LABORATORY (SPECIAL) (UPGRADE) 1.000 1.000
EACH 0.000 0.00
1,545.00000 1.000 1,545.00
0365 900-00007 ADDED ITEM (EACH)/ REMOVAL OF TRAFFIC SENSOR 4.000 4.000
EACH 0.000 0.00
207.00000 4.000 828.00
0370 900-00012 ADDED ITEM (FOOT)/ BORING 8" HDPE PIPE (C.I.P.) 525.000 525.000
LF 0.000 0.00
52.15000 525.000 27,378.75
0375 900-00012 ADDED ITEM (FOOT)/ 8" HDPE PIPE (C.I.P.) 378.000 378.000
LF 0.000 0.00
18.00000 378.000 6,804.00
0380 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 482.000 337.500
C.0 NO. 6
SF 0.000 0.00
9.50000 337.500 3,206.25
0385 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 320.000 320.000
LF 0.000 0.00
30.00000 320.000 9,600.00
0390 900-00006 ADDED ITEM (DOLLAR)/ BINDER (64-28) DISINCENTIVE -13,070.420 -26,273.940
DOL 0.000 0.00
1.00000 -26,273.940 -26,273.94
0400 603-10120 12 INCH CORRUGATED STEEL PIPE CHANGE ORDER #10 55.000 55.000
LF 0.000 0.00
58.00000 55.000 3,190.00
0405 603-30012 12 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00

130.00000 1.000 130.00



CONTID: C15039 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15039-BID ESTIMATE RUN 03/03/2006
PROJECT: IM 0251-168 ESTIMATE NO: 0010 13:14:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 202-05011 SAWING CONCRETE (10.5 INCH) CHANGE ORDER # 10 26.000 26.000
LF 0.000 0.00
7.00000 26.000 182.00
0415 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 72.000 72.000
LF 0.000 0.00
2.00000 72.000 144.00
0420 203-01510 BACKHOE 2.000 2.000
HOUR 0.000 0.00
105.00000 2.000 210.00
0425 601-06100 CONCRETE (PATCHING) 2.000 2.000
cY 0.000 0.00
520.00000 2.000 1,040.00
0430 206-01000 BED COURSE MATERIAIL CHANGE ORDER # 10 4.000 4.000
cy 0.000 0.00
32.00000 4.000 128.00
0435 603-10120 12 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
122.00000 24.000 2,928.00
0440 602-00020 REINFORCING STEEL (EPOXY COATED) 20.000 20.000
1B 0.000 0.00
2.50000 20.000 50.00
0840 210-04050 ADJUST VALVE BOX ADJUST VALVE (WATER) 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0845 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 20,552.000 20,552.000
sy 0.000 0.00
1.20000 20,552.000 24,662.40
0850 626-00000 MOBILIZATION MILLING EQUIPMENT 0.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00

CAT 0200 CURRENT AMT $ 3,578,486.56 $ 675.00 8 3,409,251.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0300 STRUCTURES

0330 202-00425 *REMOVAL OF BRIDGE RAILING 660.000 660.000
LF 0.000 0.00
8.50000 660.000 5,610.00
0335 606-11010 *BRIDGE RAIL TYPE 10R 660.000 660.000
LF 0.000 0.00
140.00000 660.000 92,400.00
CAT 0300 CURRENT AMT $ 98,010.00 $ 0.00$ 98,010.00

CAT NO0400 CONSTRUCTION ENGINEERING

0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0345 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0350 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 22,000.00 $ 0.00$ 22,000.00

PROJECT TOTAL CURRENT AMT § 3,698,496.56 $ 675.00 $ 3,529,261.70



